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25X1A
IMD/HPIC~286-62
18 Jamery 1962
MEMORANIXIM FOR: Chief, Technical Planning & Development 3taff, NPIC

SUBJECT: Evaluations of Bids for the FhotoChemical Leboratory

1. The following bids were received for febrication and instal-
lation of the PhotoChemical Solutions Lab, N 25X1A

25X1A 8. ~-fixed 25X1A
price completion date 1 August 1962.

25X1A b. W- rixed price I dclivery to 25X1A
site, 16 8 recelpt of suthority to proceed; campletion,  25X1A
2h0 days from receipt of suthority,

Ce _ -=- cogt plus fixed fee, es‘bimated-
completion by Building occupancy dsate.

2. D¥JIW contacted the following additionsl corpanies in soliciting
bids for the Photo Bolutions Laboratory:

25X1A

sutmitted a preliminery verbal

25X1A bid of M further consideration, they with.  25X1A
mld bmfe mnv.facture& mich of the equipmen‘c for 25X1A

25X1A I in turn passed the to their engineering
congultants, I bid ic noted  o5x1A

ahove,

». I - - "ot interested 25X1A
due to size of stainless steel tanks required and deadline,

C, -- Rot interested due to
size, deadline and distance from installetion site.

25X1A
The sbove six companies represent the principle U.B. designers,
fabricators and instellers of large phwto-chemical mix systens.
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3. DMD reccumends acceptance of the |GGG

&« Besed on o two-hour discussion with [ s
BN ve believe they could do a very satisfactory job.

However, the Agency has never dealt with H and
farther extensive, time consuming investigation would be
hecessary before awarding them the contrect. They do not
have any security clearances with the Agency; obtalning the

necessary security clearances could easily cost the
difference between their bid and the d

b. Fm had wide experience in handling
photograp chemicels and the design of systems for supplying
them to laboratories has contriduted a mumber of suggestions
for refining the DMIM design and we are confident that they woulé
provide a satisfactory installation by building occupancy dste.
I «ho would handle the project already holds many
of the clearsnces necessary for admission to the Leb is tho
faxmiliar with the problems which we may encounter, ﬁ
however, will handle the project only on a CPFF bas

estimate of the cost 1a higher than the _

bid.

c. I i: cne of the largest menufactures of
photo-chemical handling equipment and has installed satisfactorily
many similar mix systems at various govermment and private instal-
lations, * has already been cleared Ly the Agency.
We belleve ir ccapletion dates are sufficiently well padded
that they will be able 1o have the system installed and operating
by tallding occupancy date. On the basis of past expericnce with

we are confident that they will do an excellent
A awarding them the contract.

k, 'The contract should provide for:
a. Design, fabrication and installation of the Photochemical

Bolutions Laboratory, I ¥oval Wespons Factory, per
epecicications vttt vy
dated 20 November 1961 subjlect to the fo ng emendments:

1. ALl stainless steel shall be type 316 passivated,

2. Al volumwmetrlc markings shall be in gallons, vice
liters.
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3. 'The strip chart tempersture recorder shall be
19point vice 17 point,

4, Delete item 120, spectrophotometer, from the list
of contractor supplied equipment for the Chemicsl Analysis
STCE..

5« Pyrex piping for observation of fluid flow ghall
be included on each of the 19 return lines.

6, Provision shall be made for adding small amounts
of sclutions 4o stock and replenisher tanks,

T+ The mixers shall be designed to assure complete
mixing of photochemical solutions without excessive vortex,
excessive turbulance, or dead spots.

MM is preparing an amendment to the specification covering
the sbove points which should be availsble by 19 Jamuary 1962,

b, Desipgnation of IMIM as the contracting officer's technical

representative. The detailed engineerding drawings, equipment
recommerdiations, etc., shall be submitted to the technical represent-
ative who will obtain the contracting officers approvsal.

25X1A
¢, Finml scceptance tests shall be completed prior to

(buslding occupancy date). H;an have access %o the
photaphemical solutions laboratory room 8 prior to occupancy
ante.

25X1A
(hief, Data Management Division, WPIC
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